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Meeting Minutes
Interim Status Dangerous Waste Tank Systems
Hanford Federal Facility Agreement and Consent Order
Milegtone M-32-00

UNIT MANAGERS MEETING
1315 W, 4th Avenue
Kennewick, Washington

October 7, 1994
7:30 a.m., to 9:30 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Unit Mangers Meeting (UMM) .

EJ/ll Gpsasgn poce. /1 [G¢

E. M. Greager, Contlactor Represencative, WHC

p‘-‘/ / pate: '/ 1/ T

J. Kr&ﬁln, Udlt Manager, RL

Not Present
Date:

K. J. Oates, Unit Manager, EPA Region 10

LG Gl e, 2%

R. W. Wilson, Unit Manager, Washington State Department of Ecology

Purpose: Discuss current status and issues related to Milestone M-22-00.

Meeting minutes are attached. The minutes are comprised of the fcollowing:

Attachment 1 - Agenda

Attachment 2 - Summary of Disgcussion, Agreements and Actions
Attachment 3 - Attendance Ligt

Attachment 4 - Reference Document List

Attachment 5 - Presentation Handout Material

Attachment & - Milestone M-32-00
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MILESTONE M-32-00
UNIT MANAGERS MEETING
1315 W. 4th Avenue
Kennewick, Washington

October 7, 1994
7:30 a.m, to 9:30 a.m.

IT.

ITIT.

Agenda

Accomplishments (last three months)

Significant planned activities (next six months)

UM Issues

a.

PFP's compliance strategy
219-8's BA/FONSI and integrity assessgment schedules
B Plant's organic tanks

DST's integrity assessment program p-an, transfer facility plan and proposed new
interim milestone

Daily wvisual inspections
Annual leak tests

Need for designation of Ecology's Unit Manager for M-32
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MILESTONE M-32-00
UNIT MANAGERS MEETING
1315 W. 4th Avenue
Kennewick, Washington

October 7, 1994
7:30 a.m. to 9:30 a.m.

IT.

Summary of Discussion, Agreements and Actions

ACCOMPLISHMENTS

Msg. A. R. Sherwood provided an update on M-32-00 significant accomplishments during
the last three months. Ms., Sherwood noted the following:

PFP - The leak test work package on Project C-031H was in the review cycle and that
construction on thig project was complete. Project C-031H is upgrading piping
between the 236-7%, 234-57 and 241-Z buildings (M-32-01-T03;.

219-S - Project W-087 phase I definitive design, on piping upgrades from 21%-S to
tank farme, is complete. Phase II definitive design on piping upgradesgs between 222-5
and 219-S has begun (M-32-02-T02).

242-A Evaporator - Corrective actions identified in the Evaporator's integrity
assegsment report (IAR) have been closed out.

B Plant - The integrity assessment is complete and transmittal letters are being
drafted {(M-32-07-T02}.

SIGNIFICANT PLANNED ACTIVITIES

Ms. Sherwood outlined the M-32-00 significant activities planned for the next six
months:

PFP - Project C-031H will be completed by December 1994 (M-32-01-T03).

219-5 - Definitive design on the tank upgrade project {(W-178) will begin
(M-32-02-T01} and definitive design on phase II of project W-087 will continue
(M-32-02-T0Z2) .

T Plant - A Value Engineering study on project W-259% (tank upgrades), currently in
session, will be completed. The advanced conceptual design report, being prepared

for project revalidation, will alsoc be completed (M-32-03-T06}) .,

Double-Shell Tanks (DST) - DST will submit a new interim milestone which will include
final integrity assessment report issue dates.

B Plant - The B Plant integrity assessment plan (IAP) will be submitted by October

1994 (M-32-07-T02). As allowed for in B Plant's interim milestone, Tank 23-1 and
Concentrator E-23-3 are not included the IAP as they will not be operated beyond
December 1995. Integrity assessment insgpections tasks will be completed

{M-32-07-T03) .
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III.

UM ISSUES
Each Facility representative pregented thelr individual issues.

PFP - Mr. D. J. McBride gave a detailed presentation on PFF's proposed compliance
strategy. Ecology was gilven a copy of this presentation as there appears to be sorxe
confusion as to whether or not it had previously been transmitted to Ecology.

Tt wasg pointed cut that the compliance strategy identifies certain items (i.e.,
rerouting piping, isolating piping, evaluating supports, eto.) that may require a rew
interim milegtone for PFP. Once Ecology has had a chance to review the strategy,
they agreed that a determination on the need for a new interim milestone will be
made .

Action: Mr. R. W. Wilson (Ecclogy) will review the PFP compliance strategy and
provide Ecology's position on WHC's approval request. Mr. Wilson will notify Ms.
Sherwcocod/Mr. McBride cof need for new interim milestone, if appropriate.

219-8 - Mr. M. J. Hall discussed the status of the Project W-08R7 Envirconmental
Asgessment (EA). Comments from Ecclogy have been addressed. (omnents from the
Tribes are still being addressed. A day-for-day slippage on the project is expected
should approval of the EA not be obtained by November 30, 1994. Mr. Hall stated that
he would keep Mr. P. J. Krupin informed of the status of the EA so that they can work
together to avert any impacts to Project W-087's schedule.

Mr. Hall requested & change in the IAR schedule for future assegsments. During the
original integrity assessment, the 2195-5 tank supports were found to be insufficient
under gelsmic conditions. Temporary wood supports were installed and a three year
re-asgessment cycle was proposed. Since that time, a tank upgrade project (W-178)
has been identified and added to M-32-02. The facility now proposes tc perform a
vigual inspection of the tank supports and to issue an TAR at the completion of
Project W-178 (at which time an IAR will be required anyway! .

Action: Mr. Hall will add Messrs. M. N. Jaraysl and Wilson to all EA correspondence.,

Action: Mr. Wilson will provide Ecclogy's position on the IAR schedule change
reguest.

B Plant - Mr. S. E. Killoy provided a presentaticn on the B Plant organic waste tank
system., The organic tanks were not included in M-32-00 at the time the milestone was
finalized as the waste was slated for removal prior to December 1995. TFunding issues
have postponed waste removal. Ecology expressed their concern over long-term storage
of the organics. At this time, no integrity assessment activities have been
identified for these tanks.

Action: Mr. Killoy and Mr. Jaraysi will discuss strategy for the organic tanks. If
it's decided to include these tanks in M-32-00, a change control form will be
submitted.

DST - Mr. R. D. Gustavson gave Ecology a copy of the Tank Waste Remediation Systems
(TWRS) Transfer Facility Compliance Plan and of the TWRS Integrity Assessment Program
Plan {IAPP). Mr. Gustavgon invited Ecoclogy to attend a November 8, 1994 {tentative)
meeting in which the Transfer Facility Compliance Plan and the IAPP would be reviewed
and a new interim milestone would be discussed.

Action: Mr. Gustavson will confirm November 8, 1994 meeting time and provide details
on the location.

Daily Visual Inspections/Annual Leak Tests - Ms. Sherwood handed cut a draft issue
paper on daily wvigual inspections and annual leak tests. ALARA concerns relating to
the inspections of "above-ground® portionsg of tank gystems and annual leak test of
systems undergoing upgrades were discusgsed.

Action: Ms. Sherwood will finalize the igsue papers.
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Ecology's Unit Manager - Mr. Jaraysi introduced Mr. Wilson as Fcology's new Unit
Manager for M-32-00.

Action: Mr. Wilson will provide Ms. Sherwood with a list of Ecology's regulators and
their assigned facilities.

Action: WHC/RL will add Mr. Wilson and Myr. D. L. Duncan (EPA} to all M-32-0Q0
correspondence.
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FPage 1 of 1
MILESTONE M-32-00
UNIT MANAGERS MEETING
1315 W. 4th Avenue
Xennewick, Washington
October 7, 1994
7:30 a.m. toc 9:30 a.m.
Attendance List

NAME ORGANIZATION PHONE # MSIN
J. E. Bramson WHC 373-1359 TH-54
P. J. Crane WHC 373-3331 T3-28
E. M. Greager WHC 376-3132 H5-20
R. D. Gustavson WHC 373-5090 R1-51
L. L. Halgren WHC 372-2862 S6-70
M, J. Hall WHC 373-5719 T6-07
M. N. Jaraysi Ecology 736-3016 B5-18
J. T. Jenking WHC 373-0135 T3-28
§. E. Killoy WHC 372-0183 56-70
P. J. Krupin DOE-RL 372-1112 A5-15
D. J. McBride WHC 373-5698 T5-54
R. S. Ollero DOE-RL 376-0663 R3-79
M. D. Rellison WHC 372-2898 T6-12
C. 0. Ruud DOE -RL 373-3478 S57-54
A. R. Sherwood WHC 376-6351 HE-20
J. L. Waite WHC 372-1772 B2-35
R. W. Wilson Ecclogy 736-3031 B5-18
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MILESTONE M-32-00
UNIT MANAGERS MEETING
13215 W. 4th Avenue
Kennewick, Washington

October 7, 1%9%4
7:30 a.m. to 9:30 a.m.

10.

11.

Reference Document List
{Documents hsted were provided to Ecology during UMM)

Letter, E. C. Vogt (WHC) to J. E. Mecca (RL), "Proposed Compliance Strategy for the
Flutonium Finishing Plant Interim Status Dangerous Waste Storage and Treatment Tank
System (Target Milestone M-32-01-T02)," #9454284, dated June 22, 1994,

Letter, W. T. Dixon {WHC) to J. E. Rasmussen (RL), "Completion of 242-A

Evaporator/Crystallizer Tank System Integrity Assessment Report Correction Action,”
#9454974D, dated September 20, 19%4,

Letter, J. M, Hennig (RL) tc D. R. Sherwood (EPA) and R. F. Stanley (Ecology),
"Completion of Hanford Federal Facility Agreement and Consent Order Target Action
M-32-03-T02 - Completion Conceptual Design Report (Project W-259) for T Plant Tank
System Upgrades," #94-SWI-206, dated April 21, 1994.

Letter, P. W. Willison (RL} to D. R. Sherwood (EPA) and R. F. Stanley (Ecology),
"Completion of Hanfcord Federal Facility Agreement and Consent Order Target Action
M-32-03-T03 - Submit Schedule for Completion of T Plant Tank System Upgrades (Project
W-259)," #94-SWT-349, dated June 298, 1994.

Letter, P. W. Willison (RL) to D. R. Sherwood {(EPA} and R. F. Stanley {(Ecology),
"Completion of Hanford Federal Facility Agreement and Consent Order Target Action
M-32-03-T04 - Complete modification of 2706-T Staging Pad to Eliminate Accumulation
of Precipitatiocn," #94-8WI-351, dated June 30, 1994,

Letter, P. W. Willison (RL} to D. R. Sherwood (EPA) and R. F. Stanley (Ecology),
"Completicn of Hanford Federal Facility Agreement and Consent Order Target Action
M-32-03-T05 - Install Level Indication Device for 211-T Tank," #94-SWT-350, dated
June 30, 1994.

Letter, P. W. Willison (RL) to D. R. Sherwood (EPA) and R. F. Stanley (Ezology),
"Completion of Hanford Federal Facility Agreement and Consent Order Target Action
M-32-04-T04 and Transmittal to the U.S. Environmental Protection Agency and the State
cf Washington Department of Ecology," #94-RPA-206, date June 30, 1994.

Letter, P. W. Willison {RL) to D. R. Sherwood (EPA) and R. F. Starnley (Ecology),
"Completion of Hanford Federal Facility Agreement and Consgent Order Target Acticn
M-32-04-T05 - Revigion of Tank system Integrity Assessment Program Plan
(WHC-SD-WM-AP-017, Rev. 1}," #94-RPA-205, dated June 30, 13994.

Letter, S. H. Wisness (RL} to D. R. Sherwood (EPA) and D. C. Nylander (Ecology),
"Notification of Completicn cf Hanford Federal Facility Agreement and Consent Order
Milestone M-32-07-T0OL," #94-TPA-068, dated April 19, 1994,

Letter, J. R. Kelly (WHC} to R. M. Hiegel (RL), "Distributiocn of Approved Copy =f the
Final Key Decision Number 4 for Project 90L-EWC-031H, "Plutonium Finishing Plant
Liguid Effluent Treatment Facility"," #9456772, dated OQctober 4, 1994.

Letter, B. J. Ritchie {(Ecology) to P. F. Dunigan, Jr. (RL), No Subject, dated
August 2, 1994,
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12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22,

Draft list, F. R. Cook (Yakama Indian Natiocn), "DOE-RL Project W-087 Environmental
Assegssment; Radicactive Waste Pipeline Replacement and Other Modifications Associated
with 222 Laboratory," not dated.

Engineering Data Transmittal #602563, Drawing List Area Map, Civil Site Plan, Civil
Plan & Profile 0+00 to 14+00, Civil Plan & Profile 14+00 to 24400, Civil Plan &
Profile 24+00 to 29+16.63, Civil Miscellanesousg Details, dated August 12, 19%94.

Engineering Data Transmittal #602564, W-087-Cl Construction Specification 222-85
Radioactive Liguid Waste Line Replacement, dated August 12, 199%4.

Engineering Data Transmittal #602565, W-087-C2 Construction Specification 222-§
Radicactive Ligquid Waste Line Replacement, dated August 12, 19%4.

WHC-SD-WM-AP-017, "Tank Waste Remediation system Tank System Integrity Assessments
Program Flan," Rev. 1, June 1994.

WHC-SD-WM-EV-094, "Tank Waste Remediation Systems Transfer Facility Compliance Plar, "
Rev. 0, June 1954,

WHC-SD-WM-WP-245, "B Plant Low Level Waste System Integrity Assessment Plan," Rev. 1,
September 1594.

Draft Federal Facility Agreement and Consent Order Changer Control Form adding
B Plant's organic waste tank system to Milestone M-32-00.

Draft Issue Paper on Daily Visual Inspections of Above Ground Tank Systems.
Draft Issue Paper on Annual Leak Testing of Tank Systems.

Copy of October 7, 1994 Unit Managers Meeting attendance roster.
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Interim Status Dangerous Waste Tank
Systems Hanford Federal Facility
Agreement and Consent Order
Milestone M-32

UNIT MANAGERS MEETING
October 7, 1994



Agenda

|. ACCOMPLISHMENTS (last three months) (A. Sherwood)

Il. SIGNIFICANT PLANNED ACTIVITIES (next six months)
(A. Sherwood)

I1l. UM ISSUES (Facility Representative)

PFP’s compliance strategy

219-S’s EA/FONSI and integrity assessment schedules

B Plant’s organic tanks

DST's integrity assessment program plan, transfer facility plan
and proposed new interim milestone

Daily visual inspections

Annual leak tests

Need for designation of Ecology’s Unit Manager for M-32

A
Q6 oo

@ o



Vil ne Description

"Complete ldentified Dangerous Waste Tank Corrective
Actions” - September 1999

M-32 establishes TPA compliance schedules for
correcting known compliance deficiencies in certain
Hanford interim status dangerous waste tank systems

while allowing the continued operation of those tank
systems.



ignificant A mplishments (last three months)

FP

® Project C-031H (piping replacement) construction
completed. Piping leak test work package in review.

219-S (222-S Lab)

® Project W-087 (line replacement) phase | definitive
design is complete. Project design is 30% complete.
Phase |l design has started.



ignificant A mplishmen cont’
(last three months)

242-A Evaporator

® Transmittal letters to close out AR corrective action
have been sent to RL.

B Plant

5 ® Integrity assessment plan transmittal letters are being
drafted.



._'uf" .

Significant Planned Activities (next six months)

FP

® M-32-03-T06 - Complete piping upgrades between
234-5Z, 236-A and 241-Z tank systems
(Project C-031H).

219-S (222-S Lab

® Start Design phase of Project W-178 (tank upgrade).

® Continue design activities on phase |l of
Project W-087 (line replacement). Process for
awarding construction project on phase 1 is ready to

start pending approval of the Environmental
Assessment.



ignificant Planned Activiti nt’
(next six months)

T Plant

® Complete Project W-259 (tank upgrades) Value

Engineering study and Advanced Conceptual Design
Report.

. Double-Shell Tanks

® Submit change control request to add a new interim
= milestone to M-32. Interim milestone will include the

scheduled dates for issuing final integrity assessment
report.



LA

ignificant Planned Activiti nt’
(next six months)

B Plant

® M-32-07-TO2 - Complete and submit integrity
assessment plan for Tanks 25-1 and 25-2 ancillary
equipment. Transmittal letter will provide notice that
tank 23-1 and concentrator E-23-3 will not be

operated and will not be included in the integrity
assessment.

® Complete integrity assessment system inspection
tasks.



Issues

PFP Issue:

Ecology’s approval of PFP proposed compliance
strategy is required.

219-S Issues:

EA/FONSI required by November 30, 1994 in order to
avoid schedule slippage of Project W-087 (line
replacement).

Schedule for future integrity assessment.



B Plant Issue:

Tanks, which will store organic waste, are not
included in assessment efforts.

DST:

Presentation of integrity assessment program plan and
transfer facility compliance plan.

Proposed new interim milestone.

10



Qi

General Issues:

Daily visual inspections of above ground tank systems
(WAC 173-303-640[6][bllil&[iil or 40 CFR Subpart J,
265.195[al{2]&{4]).

Annual integrity testing of tank systems until such
time as compliant secondary containment is provided
(WAC 173-303-640([4][i] or 40 CFR Subpart J, 265.193]il).

Need for designation of Unit Manager(s) for M-32.

11



Proposed PFP Compliance Strategy

Tank System Issues

® Daily Visual Inspections: Required on aboveground portions of tank
systems to detect corrosion or releases of waste
(40 CFR 265.195).

® Not performed within WSTF (241-2Z) enclosures

® Potential worker exposure to radiation/radioactive
contamination

NrEIs

2 ® Tank system leak detection equipment is monitored daily
| (including weekends and holidays)

® Tank monitoring system alarms inspected at least daily

® Compliance Strategy: Continue with daily surveillance of tank
system monitoring devices and the data provided.



Proposed PFP Compliance Strategy

Tank System Issues (cont’'d)

Secondary Containment: Required for dangerous waste tank
systems as specified in regulations (40 CFR 265.193).

® Not provided at:
WSTF (tanks and ancillary eqt.)
236-Z (ancillary eqt. external to gloveboxes)
234-5Z (ancillary eqt. external to gloveboxes)

Ancillary eqt. between 236-Z, 234-5Z, and WSTF
(M-32-01-T03)

® M-32-01 outlines operating restrictions under which PFP may

continue to operate until regulatory compliance is achieved or
terminal cleanout is completed.

Compliance Strategy:

® Rerouting of identified piping in 234-5Z to allow for daily visual
inspections in lieu of secondary containment as allowed by
40 CFR 265.193. Completion by June 1995.



Proposed PFP Compliance Strategy

Tank System Issues (cont’d)

Secondary Containment {cont’d)

Upgrading of identified piping in 234-5Z to comply with
secondary containment requirements should decision be made
to continue operations. Completion dependent on evaluation of
alternative stabilization activities under NEPA.

Isolating of identified piping in 234-5Z from dangerous waste
tank system. Completion by September 1994.

Completion of Project C-031H to provide compliant secondary

containment on piping between 236-Z, 234-5Z and WSTF.
Completion by December 1994.

No secondary containment modifications in WSTF or 236-Z as
long as M-32-01 operating restrictions are met.
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Proposed PFP Compliance Strategy

Tank System Issues (cont’d)

System Integrity: Determination required that tank system is
adequately designed and has sufficient structural strength and
compatibility with waste to be handled (40 CFR 265.191).

® Not provided at:
234-5Z (laboratory sink drains)
236-Z (EMV-21-D)

WSTF (visual examinations indicate pipe supports may be
inadequate)

® [tems identified in 234-5Z and 236-Z in operational standby or
shutdown.

® Environmental Impact Statement to evaluate alternative
stabilization activities at the PFP.

Compliance Strategy:

® Upgrading drain systems to provide piping materials compatible
with waste handling needs. Completion by September 1994.



Pr PFP mplian r
Tank System Issues (cont’'d)

® System Integrity (cont’d)

® Upgrading of equipment in 236-Z should decision be made to
continue operations.

® Performing engineering evaluation to determine adequacy of

ancillary piping supports in WSTF. Completion by December
1994.



B Plant Organic W Tank m

Organic waste tank system not included in TPA
interim milestone M-32-07.

Originally planned for removal of organic prior to
December 1995.

Funding issues postponed action for removal of
organic waste.

Assessment of organic disposition options will be
coordinated with PUREX. The current B Plant A.D.S.
identifies funding for beginning organic disposition
activities in fiscal year 1997.



B Plant Organic W Tank tem
(cont’'d)

® Proposed language for target action addition to interim
milestone M-32-07 regarding assessment of organic
waste tank system.

M-32-07-TO4 Perform Visual Inspection of Dec. 1995

Tanks and Ancillary Equipment
Planned for Storage of Organic
Waste Solvent.

Continue Daily Monitoring of
Overflow/Leak Detection Devices
(e.g., Tank Level Detection,

High level Alarms) until Organic
Waste Solvent is Removed.
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Interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone
M-32

M-32-00 Complete ldentified Dangerous Waste Tank Corrective Actions September 1999

Completion of interim milestone tasks may identify the need for additional
actions or interim milestones in the future. The reports and deficiency
correction schedules prepared to satisfy current milestones will be used to
identify any appropriate new interim milestones. Any new interim
milestones will subsequently be established via the change process in
Section 12 of the Action Plan.

Tank integrity assessments will not be required for terminal cleanout of the
Plutonium-Uranium Extraction Plant, except for Tanks F18, U3, and U4.
Integrity assessments for Tanks F18, U3, and U4 have been completed.

M-32-01 Complete Plutonium Finishing Plant (PFP) Tank Interim Status Actions December 1994

Stabilization activities at the Plutonium Finishing Plant (PFP}, dependent on

evaluation of alternatives under the National Environmental Policy Act, will
) be limited to a liquid waste generation of 300,000 gallons or less to the
‘ 241-Z tank system. The waste is temporarily stored in the 241-Z Tank
System prior to transfer to the Double-Shell Tank Farms. Following any
such stabilization activity, the PFP will not initiate any additional mission(s),
except as described below, that results in the discharge of waste to the
241-Z tanks prior to completion of tank system upgrades necessary for
compliance with state and federal dangerous waste regulations.

Glove-box scale, laboratory, plant maintenance, and miscellaneous support
activities necessary for safe, secure storage of materials and protection of
personnel and the environment will continue. With exception of the
stabilization activities, discharge to 241-Z will be limited to 50,000 galions
per year until compliance is achieved or terminal cleanout is completed. Any
terminal cleanout discharge requirements in excess of 50,000 galions per
year will be reviewed and approved by the three parties prior to
implementation.



M-32-01
M-32-01-TO1

M-32-01-TO2

M-32-01-TO3

M-32-02

M-32-02-TO1

M-32-02-TO2

M-32-03
M-32-03-TO1

M-32-03-T02

M-32-03-TO3

M-32-03-T04

Interim Status Dangerous Waste Tank Systems Hanford Federal

Facility Agreement and Consent Order Milestone
M-32

Complete Plutonium Finishing Plant {(PFP) Tank Interim Status Actions

Complete and submit integrity assessment report for PFP interim status tank
system. Provide a schedule to address any deficiencies described in the
report related to tank system compliance (Deficiencies not addressed in this
schedule will be addressed in the compliance strategy of target action M-32-
01-T0O2).

Submit proposed compliance strategy for remaining dangerous waste tank
system issues.

Complete construction of piping upgrades between 234-5Z, 236-Z and 241-
Z Tank System {Project C-031H).

Complete 219-S Tank Interim Status Actions

Provide notification of completion of Definitive Design for Project W-178 -
Construction of Interim Status Tank System Upgrades for 219-S Tank
System.

Upgrade existing transfer lines to meet secondary containment
requirements.

Complete T Plant Tank Actions

Implement periodic visual inspection and static leak test program for 2706-T
and 211-T tanks.

Complete Conceptual Design Report (Project W-259) for T Plant tank system
upgrades.

Submit schedule for completion of T Plant tank system upgrades
(Project W-259).

Complete modification of 2706-T Staging Pad to eliminate accumulation of
precipitation.

December 1994
October 1993

June 1994
December 1994
September 1997
January 1996
September 1997

September 1999
October 1993

April 1994
June 1994

June 1994



M-32-03
M-32-03-TO5
M-32-03-TO6

M-32-04
M-32-04-TO1
M-32-04-T02

M-32-04-TO3
M-32-04-TO4
M-32-04-T05

M-32-05

M-32-05-TO1

M-32-06
M-32-06-TO1

Interim Status Dangerous Waste Tank Systems Hanford Federal

Facility Agreement and Consent Order Milestone
M-32

Complete T Plant Tank Actions
Install level indication device for 211-T tank.

Complete scheduled upgrades to T Plant tank system (Project W-259).

Complete Double-Shell Tank Interim Status Tank Actions
Submit design standards review for one tank farm.

Prepare and submit report documenting non-destructive examination
equipment development and implementation plans.

Complete all DST visual examination and prepare and submit reports.
Complete and submit the Transfer Facility Compliance Plan.

Submit to Ecology a final plan and schedule for completion of the Doubie-
Sheli Tank integrity assessments.

Complete 242-A Evaporator Interim Status Tank Actions

Complete and submit integrity assessment report for the 242-A Evaporator
interim status tank system. Provide a schedule to address any deficiencies
described in the report related to tank system compliance.

Complete 244-AR Vault Interim Status Tank Actions

Complete and submit integrity assessment report and identified upgrades for
244-AR Vault interim status tank system {except that DST transfer lines
that penetrate the 244-AR Vault will continue to be used). Provide a
schedule to address any deficiencies described in the report related to tank
system compliance.

September 1999
June 1994
September 1999

June 1994
September 1993
September 1993

September 1993
June 1994
June 1994

1 Month after hot
restart

1 Month after hot
restart

Prior to restart

Prior to restart



interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone

M-32
M-32-07 Complete B Plant Interim Status Tank Actions December 1995
M-32-07-TO1 Identify additional dangerous waste tanks and ancillary equipment that will April 1994

be routinely used during cleanout and stabilization activities. Submit
schedule to perform integrity assessments on identified additional dangerous
waste tanks and ancillary equipment.

B Plant will not accept any waste for treatment, except waste generated as
a result of on-going B Plant/WESF operations, without completion of tank
integrity assessments and completion of upgrades necessary for compliance
with WAC 173-303-640 or an applicable permit on systems used for the
treatment, storage or disposal of the waste.

M-32-07-T02 Complete and submit integrity assessment pian for Tanks 25b-1, 25-2, 23-1, October 1994
concentrator E-23-3, and identified ancillary equipment.

M-32-07-T03 Complete and submit integrity assessment report for Tanks 25-1, 25-2, December 1995
23-1, concentrator E-23-3, and ancillary equipment as identified in the
integrity assessment plan. Provide a schedule to address any deficiencies
described in the report related to tank system compliance.

The integrity assessment report of the low level waste concentrator, E-23-3,
and the concentrated waste receiver, TK-23-1, will be completed only if
their operation is planned beyond December 1995. The determination to
include these two tanks in the integrity assessment report will be made by
October 1994,

M-32-08 Complete Grout Interim Status Tank Actions Prior to processing
DST waste
M-32-08-TO1 Complete and submit integrity assessment report for Grout interim status Prior to processing
tank system. Compiete activities required to correct any deficiencies DST waste

described in the report related to tank system compliance.



Interim Statu

s
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Bangerous Waste Tank Systems

Hanford Federal Facility Agreement and Consent Order
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Awadalla
Bramson
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Erlandson
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Killoy
Krupin
McBride
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Ollero
Rollison
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Ecology

R2-76
T5-54
T3i-28
H&6-20
RZ-36
He-20
R1-51
56-70
T6-07
B5-18
T3-28
H4-21
S56-70
A5-19
ThE-54
B5-01
R3-81
T6-12
57-54
H6-20
BZ2-35
B5-18
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